COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 17/ 2019

ESTI MATE SUMVARY 10: 07: 09
CONTI D; C18611 ESTI MATE NO: 0005 PROG SPEC YR: 2005
PCN: 18611- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 77.5 DAYS TI ME ALLOW 80 WORK DAYS
SH 86; WEST OF I-70 PERCENT TIME:  96.88 ORI G TI ME ALLOW 75 WORK DAYS
PROJECT NO. STAO86A- 051
SH 86: 1-70 WEST
NAME OF ROAD: 086A
PROJECT COUNTI ES: ELBERT
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PERI OD ENDI NG 09/ 13/ 2019 DATE TI ME STARTED 05/13/2019
160 | NVERNESS DR W STE 110 DATE LET 11/ 29/ 2018 DATE WORK BEGAN  05/13/2019
DATE AWARDED 12/ 24/ 2018 DATE TI ME SToPpPeD 09/23/2019
DATE CONTRACT EXECUTED 01/15/2019 DATE ACCEPTED 09/23/ 2019
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 05/13/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 4,640, 183. 86 PARTI Cl PATI NG $ 4,640, 183. 86 $ 237, 285. 57
AWARD PRQJECT AMI:  $ 4, 544,016.40 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 4,640, 183. 86 237, 285.57
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,640, 183. 86 237, 285. 57
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 68, 160. 25 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 4,572,023, 61 237, 285. 57
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0. 00
AMOUNT DUE 4,572,023. 61 237, 285. 57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 237, 285. 57

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 18611- BI D ESTI MATE RUN 10/ 17/ 2019
PRQJECT: STA086A- 051 ESTI MATE NO 0005 10: 07: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 368. 000 332. 000
EACH 36. 000 81. 00
2.25000 368. 000 828. 00
0010 202-00240 *Rermoval of Asphalt Mat (Pl aning) 3, 370. 000 3, 370. 000
SY 0. 000 0. 00
4.50000 3, 370. 000 15, 165. 00
0015 202-00250 *Renoval of Pavenent Marking 75, 545. 000 508. 000
SF 75, 037. 000 33, 766. 65
0. 45000 75, 545. 000 33,995. 25
0020 202-00810 *Rermoval of Ground Sign 16. 000 0. 000
EACH 16. 000 1, 440. 00
90. 00000 16. 000 1, 440. 00
0025 202-01130 *Renpval of Guardrail Type 3 505. 000 505. 000
LF 0. 000 0. 00
9. 75000 505. 000 4,923.75
0030 202-01300 *Renoval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0035 203-00060 Enbankment Material (Conplete In Place) 1, 746. 000 1, 746. 000
cY 0. 000 0. 00
40. 00000 1, 746. 000 69, 840. 00
0040 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0045 208-00002 *Erosion Log Type 1 (12 Inch) 840. 000 840. 000
LF 0. 000 0. 00
4.15000 840. 000 3,486. 00
0050 208-00035 *Aggr egat e Bag 472. 000 472. 000
LF 0. 000 0. 00
5. 90000 472. 000 2,784.80
0055 208- 00046 Pre-fabricated Concrete Washout Structure 4.000 4.000
EACH 0. 000 0. 00

1, 950. 00000 4. 000 7,800.00



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 18611- BI D ESTI MATE RUN 10/ 17/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO 0005 10: 07: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 2.000
EACH 0. 000 0. 00
2,200. 00000 2.000 4, 400. 00
0065 208-00103 Renoval and Di sposal of Sedinment (Labor) 6. 000 0. 000
HOUR 6. 000 1, 050. 00
175. 00000 6. 000 1, 050. 00
0070 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
211. 00000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0.00
0077 210-00810 Res Ground Sign reset ground sign 1. 000 0. 000
EACH 1.000 400. 00
400. 00000 1. 000 400. 00
0080 212-00006 *Seeding (Native) 0. 630 0. 630
ACRE 0. 000 0. 00
6, 000. 00000 0.630 3, 780. 00
0085 212-00028  *Seedi ng (\etl ands) 0. 003 0.003
ACRE 0. 000 0. 00
13, 500. 00000 0. 003 40. 50
0090 212-00032 *Soi | Condi tioni ng 0. 633 0. 633
ACRE 0. 000 0. 00
5, 400. 00000 0.633 3,418. 20
0095 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 3, 029. 000 3, 029. 000
Cl ass
SY 0. 000 0. 00
2.35000 3, 029. 000 7,118. 15
0100 304-06000  Aggregate Base Course (Cl ass 6) 28. 060 0. 000
TON 28. 060 2,048. 38
73. 00000 28. 060 2,048.38
0105 403-00720 Hot M x Asphalt (Patching) (Asphalt) 553. 770 547.760
TON 6.010 1,352.25

225. 00000 553. 770 124, 598. 25



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18611- BI D ESTI MATE RUN 10/ 17/ 2019
PRQIECT STAO086A- 051 ESTI MATE NO 0005 10: 07: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0110 403-34741 *Hot M x Asphalt (Grading SX) (75) (PG 64-22) 29, 300. 740 29, 293. 510
TON 7.230 578. 40
80. 00000 29, 300. 740 2,344, 059. 20
0115 411-10255 Emul sified Asphalt (Slow Setting) 16, 299. 000 16, 299. 000
GAL 0. 000 0. 00
2.50000 16, 299. 000 40, 747. 50
0120 420-00132 Geotextile (Separator) (Cl ass 1) 0. 000 0. 000
5% 0. 000 0.00
4.20000 0. 000 0. 00
0125 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 272.000 272.000
LF 0. 000 0. 00
49. 00000 272.000 13, 328.00
0130 606-01370 *Transition Type 3G 12. 000 12. 000
EACH 0. 000 0.00
3, 750. 00000 12. 000 45, 000. 00
0135 606- 02005 *End Anchorage (Fl ared) 2.000 2.000
EACH 0. 000 0. 00
3, 200. 00000 2.000 6, 400. 00
0137 607-01000 Fence BW MP MCR 4 201. 000 0. 000
LF 201. 000 1, 603. 98
7.98000 201. 000 1, 603. 98
0138 607-00010 Corner and Line Br Post 4. 000 0. 000
EACH 4.000 1, 396. 00
349. 00000 4.000 1, 396. 00
0140 607-11525 Fence (Plastic) 60. 000 60. 000
LF 0. 000 0.00
12. 00000 60. 000 720. 00
0145 612- 00037 *Del i neator (Flexible) (Flat Munted) 54. 000 35. 000
EACH 19. 000 1, 273. 00
67. 00000 54. 000 3, 618. 00
0150 612-00040 *Del i neator (Flexible) (Extra Height) 69. 000 69. 000
EACH 0. 000 0.00
100. 00000 69. 000 6, 900. 00



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 18611- BI D ESTI MATE RUN 10/ 17/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO 0005 10: 07: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 322. 000 193. 000
EACH 129. 000 16, 125. 00
125. 00000 322.000 40, 250. 00
0160 612-00102  *Delineator (Drivable Concrete Installation) (Type Il) 3. 000 3. 000
EACH 0. 000 0. 00
128. 00000 3. 000 384.00
0165 612-00103  *Delineator (Drivable Concrete Installation) (Type 122. 000 71. 000
(N
) EACH 51. 000 6, 732. 00
132. 00000 122. 000 16, 104. 00
0170 614-00011 *Sign Panel (Class |) 60. 000 33. 600
SF 26. 400 607. 20
23. 00000 60. 000 1, 380. 00
0175 614-01512 *Steel Sign Support (2-1nch Round)(Post) 128. 000 68. 000
LF 60. 000 1, 200. 00
20. 00000 128. 000 2,560. 00
0180 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 15. 000 9. 000
EACH 6. 000 870. 00
145. 00000 15. 000 2,175.00
0184 625-00001 Const Surveying (Hour) / CO #6 6. 000 0. 000
HOUR 6. 000 900. 00
150. 00000 6. 000 900. 00
0185 625-00000 *Construction Surveying 1. 000 0. 900
LS 0. 100 3,585. 00
35, 850. 00000 1.000 35, 850. 00
0190 626-00000 *Mobi | i zation 1. 000 1. 000
LS 0. 000 0. 00
335, 000. 00000 1. 000 335, 000. 00
0195 626-01104 Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
2, 500. 00000 1.000 2,500. 00
0200 627-00005  *Epoxy Pavenent Marking 1, 091. 000 0. 000
GAL 1, 091. 000 87, 280. 00

80. 00000 1, 091. 000 87, 280. 00



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 18611- BI D ESTI MATE RUN 10/ 17/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO 0005 10: 07: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0201 900-00006 Added Item (Dollar)/ CO #5 Epoxy Pvmt Ming Reflective - 3,548. 400 0. 000
Price Adjustnent
DOL - 3, 548. 400 -3, 548. 40
1. 00000 - 3, 548. 400 -3,548. 40
0205 627-00013 *Pavenment Marking Paint (H gh Build) 1, 497. 000 1, 497. 000
GAL 0. 000 0. 00
36. 00000 1,497. 000 53, 892. 00
0210 627-00029  *24 Inch Pavenent Marking Tape (Renovabl e) 45. 000 45. 000
LF 0. 000 0. 00
25. 00000 45. 000 1, 125. 00
0215 627-30405  *Preforned Thernopl astic Pavement MarKking 154. 000 0. 000
(Wor d- Synbol )
SF 154. 000 2,849.00
18. 50000 154. 000 2,849.00
0220 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 212. 000 0. 000
Li ne
) SF 212.000 2,650. 00
12. 50000 212. 000 2, 650. 00
0225 630-00000  *Flaggi ng 3, 808. 000 3, 733. 500
HOUR 74.500 2,160. 50
29. 00000 3, 808. 000 110, 432. 00
0230 630-00007 *Traffic Control Inspection 45. 000 38. 000
DAY 7.000 1, 680. 00
240. 00000 45. 000 10, 800. 00
0235 630-00012 *Traffic Control Management 76. 000 70. 000
DAY 6. 000 4,800. 00
800. 00000 76. 000 60, 800. 00
0240 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1.800
EACH 0. 200 270. 00
1, 350. 00000 2.000 2,700.00
0245 630-80338 *Barricade (Type 3 M D) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
245. 00000 0. 000 0. 00
0250 630-80341  *Construction Traffic Sign (Panel Size A) 16. 000 14. 400
EACH 1.600 59. 20

37.00000 16. 000 592. 00



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 18611- BI D ESTI MATE RUN 10/ 17/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO 0005 10: 07: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 630-80342  *Construction Traffic Sign (Panel Size B) 120. 000 108. 000
EACH 12. 000 588. 00
49. 00000 120. 000 5, 880. 00
0260 630-80344  *Construction Traffic Sign (Special) 957. 000 861. 300
SF 95. 700 2,201.10
23. 00000 957. 000 22,011. 00
0265 630-80355 *Portabl e Message Sign Panel 2.000 1.800
EACH 0. 200 3, 000. 00
15, 000. 00000 2.000 30, 000. 00
0270 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0.900
Type
ype) EACH 0. 100 200. 00
2, 000. 00000 1.000 2,000. 00
0275 630-80360  *Drum Channel i zi ng Device 30. 000 27.000
EACH 3. 000 111. 00
37.00000 30. 000 1, 110. 00
0280 630-80370 Concrete Barrier (Tenporary) 394. 000 354. 600
LF 39. 400 1, 339. 60
34. 00000 394. 000 13, 396. 00
0285 630-80380 *Traffic Cone 275. 000 247.500
EACH 27.500 110. 00
4.00000 275. 000 1, 100. 00
0290 630-80393  *Stackable Vertical Panels 33.000 29.700
EACH 3.300 141. 90
43. 00000 33. 000 1,419. 00
0295 630-80520  *Mbbile Paverment Marking Zone 6. 000 0. 000
DAY 6. 000 7,200. 00
1, 200. 00000 6. 000 7,200. 00
0300 630-85041 *Mobi | e Attenuator 30. 000 22.000
DAY 8. 000 3, 480. 00
435. 00000 30. 000 13, 050. 00
0305 630-86810 *Traffic Signal (Tenporary) 2.000 1.800
EACH 0. 200 4, 400. 00

22, 000. 00000 2.000 44,000. 00



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 18611- BI D ESTI MATE RUN 10/ 17/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO 0005 10: 07: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0310 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0315 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0320 700-70016 F/ A Fuel Cost Adjustment 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700-70018 F/ A Roadway Snpot hness Incentive 134, 508. 350 134, 508. 350
FA 0. 000 0. 00
1. 00000 134, 508. 350 134, 508. 35
0330 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 13, 423.520 13, 423.520
FA 0. 000 0.00
1. 00000 13, 423. 520 13, 423. 52
0335 700-70023 F/ A On- The-Job Trai nee 3, 600. 000 0. 000
FA 3, 600. 000 3, 600. 00
1. 00000 3, 600. 000 3, 600. 00
0340 700-70025 F/A Quality Incentive Payment 35, 463. 690 0. 000
FA 35, 463. 690 35, 463. 69
1. 00000 35, 463. 690 35, 463. 69
0345 700- 70035 F/ A Hi gh Speed I nternet 901. 120 0. 000
F A 901. 120 901. 12
1. 00000 901. 120 901. 12
0350 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0355 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 18611- BI D ESTI MATE RUN 10/ 17/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO 0005 10: 07: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0356 900- 00006 Added Item (Dol lar)/ Overwei ght Load Adjustment CO #3 -160. 000 -160. 000
DOL 0. 000 0. 00
1. 00000 -160. 000 -160. 00

CAT 0200 CURRENT AMT $ 3, 847, 466.24 $ 235,945.57 $ 3, 847, 466. 24
CAT NO0300 G 19-D

0360 201-00007 Renoval of Debris 2.000 2.000
EACH 0. 000 0. 00
200. 00000 2.000 400. 00
0365 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 28. 000 28. 000
Sy 0. 000 0. 00
11. 50000 28. 000 322.00
0370 202-00425 Renoval of Bridge Railing 763. 000 763. 000
LF 0. 000 0. 00
75. 00000 763. 000 57, 225. 00
0375 202-00504 Renoval of Expansion Device 24.000 24.000
LF 0. 000 0. 00
165. 00000 24.000 3, 960. 00
0380 202-04010 Clean Inlet 18. 000 18. 000
EACH 0. 000 0. 00
55. 00000 18. 000 990. 00
0385 403-00720 Hot M x Asphalt (Patching) (Asphalt) 3.670 3.670
TON 0. 000 0. 00
225. 00000 3.670 825.75
0390 408-01100 Joi nt Seal ant 24.000 24.000
LF 0. 000 0. 00
8. 00000 24.000 192. 00
0395 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 12. 360 12. 360
TON 0. 000 0. 00
168. 00000 12. 360 2,076. 48
0400 515-00120 *Wat er proofi ng (Menbrane) 28. 000 28. 000
SY 0. 000 0. 00

21.50000 28. 000 602. 00



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18611- BI D ESTI MATE RUN 10/ 17/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO 0005 10: 07: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 19-D

0405 518-01004 Bri dge Expansion Device (0-4 Inch) 24.000 24.000
LF 0. 000 0.00
277.00000 24.000 6, 648. 00
0410 601-03057 Concrete C ass DR 2.700 2.700
cY 0. 000 0. 00
850. 00000 2.700 2,295.00
0415 601-51005 Gal vani ¢ Anodes 12. 000 12. 000
EACH 0. 000 0.00
31. 00000 12. 000 372.00
0420 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 613. 000 613. 000
LB 0. 000 0. 00
6. 50000 613. 000 3, 984. 50
0425 606-11010 *Bridge Rail Type 10R 763. 000 763. 000
LF 0. 000 0.00
198. 00000 763. 000 151, 074. 00
0430 615-00050 Enbanknent Protector Type 5 4.000 4.000
EACH 0. 000 0. 00
3, 000. 00000 4.000 12, 000. 00
CAT 0300 CURRENT AMT $ 242,966.73 % 0.00% 242,966. 73

CAT NO0301 G 19-A

0435 202-00010 Renpval of Tree 1. 000 1.000
EACH 0. 000 0.00
1, 200. 00000 1. 000 1, 200. 00
0440 202-00155 Renoval of Vall 85. 000 85. 000
LF 0. 000 0. 00
75. 00000 85. 000 6, 375. 00
0445 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 43. 000 43. 000
SY 0. 000 0.00
11. 50000 43. 000 494.50
0450 202-00425 Renoval of Bridge Railing 187. 000 187. 000
LF 0. 000 0. 00

75. 00000 187. 000 14, 025. 00



CONTI D

G 19-A

CAT NO0301

0455 202- 00505

0460 202-04010

0465 203- 00000

0470 203-00060

0475 203-01597

0480 206- 00000

0485 206- 00060

0490 206-00100

0495 208-00400

0500 210-01000

0505 211-00100

C18611
18611-BI D
STAO86A- 051

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM

DESCRI PTI ON

Renoval of Portions of Present Structure

Clean Inlet

Uncl assi fied Excavation

Enbanknent Materi al

*Pot hol i ng

(Conpl ete In Place)

Structure Excavation

Structure Backfill

Structure Backfill

Wat er Control

Reset Fence

Drilling Hole

(Special) (FlowFill)

(Class 1)

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
105. 000
SF
112. 00000
6. 000
EACH
55. 00000
53. 000
cy
20. 00000
26. 000
cy
40. 00000
4. 000
HOUR
250. 00000
1, 547. 000
cy
16. 50000
4. 000
cy
900. 00000
5. 000
cy
225. 00000
0. 000
LS
650. 00000
268. 000
LF
5. 00000
14. 000
LF

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

105. 000
0. 000
105. 000

6. 000
0. 000
6. 000

53. 000
0. 000
53. 000

26. 000
0. 000
26. 000

4.000
0. 000
4.000

1, 547. 000
0. 000
1,547.000

4.000
0. 000
4.000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

0. 000
268. 000
268. 000

14. 000
0. 000
14.000

Page 11

ESTI MATE RUN 10/ 17/ 2019

1, 340

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

10: 07: 09

AMOUNT

11, 760

330.

1, 060

1,040

1, 000

25, 525

3,600

1,125

1,340

700

00

00

00

00

00

50

00

00

.00

00

00



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 18611- BI D ESTI MATE RUN 10/ 17/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO 0005 10: 07: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 19-A

0510 403-00720 Hot M x Asphalt (Patching) (Asphalt) 7.190 7.190
TON 0. 000 0.00
225. 00000 7.190 1,617.75
0515 408-01100 Joi nt Seal ant 50. 000 50. 000
LF 0. 000 0. 00
8. 00000 50. 000 400. 00
0520 420-00102  Geotextile (Erosion Control) (Class 1) 1, 393. 000 1, 393. 000
534 0. 000 0.00
4. 00000 1, 393. 000 5,572.00
0525 420-00112 Ceotextile (Drainage) (Cass 1) 93. 000 93. 000
5% 0. 000 0. 00
11. 40000 93. 000 1, 060. 20
0530 506-00224 Riprap (24 Inch) 321. 000 321. 000
cy 0. 000 0.00
120. 00000 321. 000 38, 520. 00
0535 506-00424  Soil Riprap (24 Inch) 1, 251. 000 1, 251. 000
cY 0. 000 0. 00
86. 00000 1, 251. 000 107, 586. 00
0540 507-00100 Concrete Slope and Ditch Paving (Reinforced) 2.000 2.000
cy 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00
0545 507-00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 4.480 4.480
TON 0. 000 0. 00
168. 00000 4.480 752.64
0550 509-00001  Structural Steel (Galvanized) 216. 000 216. 000
LB 0. 000 0.00
4. 55000 216. 000 982. 80
0555 515-00120 *Wat er proofi ng (Menbrane) 14. 000 14. 000
SY 0. 000 0. 00
21. 50000 14. 000 301. 00
0560 601-06102 Concrete (Patching) 18. 000 18. 000
CF 0. 000 0.00

750. 00000 18. 000 13, 500. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13
ESTI MATE RUN 10/ 17/ 2019

CONTI D: C18611
PCN: 18611-BI D
PRQIECT STA086A- 051
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0301 G 19-A
0565 606-11010 *Bridge Rail Type 10R
0570 615- 00050 Enbanknment Protector Type 5
CAT NO0302 G 21-AN
0575 206-00000 Structure Excavation
0580 206- 00060 Structure Backfill (Special) (FlowFill)
0585 420-00102 Geotextile (Erosion Control) (Cl ass 1)
0590 506-00212 Ri prap (12 Inch)
0595 507-00100 Concrete Slope and Ditch Paving (Reinforced)
CAT NO0303 G 21-T
0600 201-00007 Renoval of Debris
0605 202-00240 *Renpoval of Asphalt Mt (Pl aning)
0610 202-00246 *Rermoval of Asphalt Mat (Pl aning) (Special)

ESTI MATE NO 0005 10: 07: 09
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
187. 000 187. 000
LF 0. 000 0. 00
198. 00000 187. 000 37, 026. 00
3. 000 3. 000
EACH 0. 000 0. 00
3, 000. 00000 3. 000 9, 000. 00
CAT 0301 CURRENT AMT $ 288,893.39% 1,340.00% 288,893. 39
26. 000 26. 000
cY 0. 000 0. 00
16. 50000 26. 000 429. 00
34. 000 34.000
cY 0. 000 0. 00
900. 00000 34. 000 30, 600. 00
47.000 47.000
Sy 0. 000 0. 00
4. 00000 47.000 188. 00
16. 000 16. 000
cY 0. 000 0. 00
140. 00000 16. 000 2,240.00
9. 000 9. 000
cY 0. 000 0. 00
1, 500. 00000 9. 000 13, 500. 00
CAT 0302 CURRENT AMT $ 46, 957.00 $ 0.00% 46, 957. 00
2.000 2.000
EACH 0. 000 0. 00
200. 00000 2.000 400. 00
0. 000 0. 000
Sy 0. 000 0. 00
4. 50000 0. 000 0. 00
782. 000 782. 000
5\'% 0. 000 0. 00
11. 50000 782. 000 8,993. 00



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 18611- BI D ESTI MATE RUN 10/ 17/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO 0005 10: 07: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 G 21-T

0615 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 151. 000 151. 000
Sy 0. 000 0. 00
320. 00000 151. 000 48, 320. 00
0620 202-00460 Renoval of Portions of Present Structure (Cass 3) 2.320 2.320
SY 0. 000 0. 00
875. 00000 2.320 2,030.00
0625 202-00504 Renoval of Expansion Device 64. 000 64. 000
LF 0. 000 0. 00
165. 00000 64. 000 10, 560. 00
0630 202-00505 Renmpval of Portions of Present Structure 17. 000 17. 000
SF 0. 000 0. 00
112. 00000 17. 000 1,904.00
0635 210-00425 *Reset Bridge Railing 252. 000 252. 000
LF 0. 000 0. 00
90. 00000 252.000 22,680. 00
0640 403-34741 *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 136. 570 136. 570
TON 0. 000 0. 00
80. 00000 136.570 10, 925. 60
0645 408-01100 Joint Seal ant 64. 000 64. 000
LF 0. 000 0. 00
8. 00000 64. 000 512. 00
0650 515-00120 *Wat er proofi ng (Menbrane) 766. 000 766. 000
SY 0. 000 0. 00
21. 50000 766. 000 16, 469. 00
0655 518-01004 Bri dge Expansion Device (0-4 Inch) 64. 000 64. 000
LF 0. 000 0. 00
277.00000 64. 000 17,728.00
0660 601-03040 Concrete Class D (Bridge) 3. 500 3. 500
cY 0. 000 0. 00
2, 000. 00000 3.500 7, 000. 00
0665 601-03057 Concrete Class DR 19. 220 19. 220
Ccy 0. 000 0. 00

850. 00000 19. 220 16, 337. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 15
ESTI MATE RUN 10/ 17/ 2019

CONTI D: C18611

PCN: 18611-BI D

PRQIECT STAO86A- 051

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0303 G 21-T

0670 601-51005 Gal vani ¢ Anodes

0675 602- 00000 Rei nforcing Steel

0680 602-00020 Rei nforcing Steel

CAT NO0400

0685 620- 00001 Field Ofice (Cass 1)

0690 620-00011

Field Laboratory (O ass 1)

0695 620- 00020 Sanitary Facility

(Epoxy Coat ed)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
412. 000
EACH
31. 00000
853. 000
LB
1. 80000
1, 913. 000
LB
6. 50000
CAT 0303  CURRENT AMT $
1. 000
EACH
10, 000. 00000
1. 000
EACH
12, 000. 00000
2.000
EACH
650. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

10: 07: 09
PREV QTY/ ANOUNT
Y TH'S PERI 0D TH'S CUMULATI VE
QY TO DATE PERI OD AMOUNT
412. 000
0. 000 0. 00
412. 000 12, 772. 00
853. 000
0. 000 0. 00
853. 000 1, 535. 40
1, 913. 000
0. 000 0. 00
1, 913. 000 12, 434. 50
190, 600. 50 $ 0.00$ 190, 600. 50
1. 000
0. 000 0. 00
1. 000 10, 000. 00
1. 000
0. 000 0. 00
1. 000 12, 000. 00
2.000
0. 000 0. 00
2.000 1, 300. 00
23,300. 00 $ 0.00$  23,300.00

4,640, 183.86 $ 237,285.57 $ 4, 640, 183. 86



